



CIVIL AIR PATROL
U.S. AIR FORCE AUXILIARY

Wing Website Unification Project Production Phases

Timeline

Wings have been divided into four production groups to import content from the 53rd wing website content library based upon estimated work needed to update the website. Includes:

- Top level navigation and imported content completed by wings
- MAC review of websites for quality assurance
- In production

If you foresee any timing issues, reach out to MAC.

Timeline – Phase 1 Wings

Arkansas

Arizona

Delaware

Idaho

Indiana

Oklahoma

- Updates completed by wings: April 7, 2024
- MAC review of websites complete: April 22, 2024
- **In production:** April 29, 2024

Timeline – Phase 2 Wings

Florida

Georgia

Hawaii

Kentucky

Nebraska

Nevada

New Jersey

North Dakota

Missouri

Puerto Rico

Rhode Island

South Carolina

South Dakota

Washington

- Updates completed by wings: April 27, 2024
- MAC review of websites complete: May 12, 2024
- In production: May 29, 2024

Timeline – Phase 3 Wings

Alabama	Alaska	Colorado	Iowa
Kansas	Ohio	Oregon	Maryland
Massachusetts	Mississippi	Montana	New Hampshire
New Mexico	North Carolina	Pennsylvania	Tennessee
Texas	Utah	Vermont	West Virginia
Wisconsin	National Capital		

- Updates completed by wings: May 22, 2024
- MAC review of websites complete: June 6, 2024
- In production: June 23, 2024

Timeline – Phase 4 Wings

Maine

Minnesota

New York

Louisiana

Connecticut

Wyoming

California

Virginia

Illinois

Michigan

- Updates completed by wings: June 16, 2024
- MAC review of websites complete: July 1, 2024
- In production: July 8, 2024